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WHEN A BUSINESS CASE IS NOT ENOUGH 
MOTIVATION TO WORK WITH LEAN 
Randi Christensen1, Stephen Greenhalgh2 & Anja Thomassen3   
ABSTRACT 
Lean practitioners have always been very passionate about sharing their experiences and 
knowledge so others also can benefit from better processes and reduced waste. When lean 
practitioners get together to discuss and spread knowledge, the ‘implementation of lean’ is 
often at the core of the conversation. How do we get others to understand the nature of lean 
and how do we get them to implement it? Despite clearly documented, positive outcomes 
and strong business cases, we still encounter resistance and it can be challenging to even 
get our own colleagues to be engaged with lean.  
This paper explores what motivates individuals with different project roles to work with 
lean, when some research shows that knowledge and will is not enough to change.  It 
considers why incentive measures and a focus on time and cost savings could have a 
negative impact on the motivation to change for some groups. This discussion is supported 
with survey data and experiences from a major infrastructure project and within the 
organisation of the client, Highways England.  
  
KEYWORDS 
Lean construction, implementation, motivation, sense making, change 
INTRODUCTION 
No one ever said: “When I lack motivation to go to work in the morning, I just remember 
that my team contribute to cost and time savings. By constantly optimising our own work 
processes I know we contribute to significant savings every day, which is documented in 
important trackers, spreadsheets and in case examples. This motivates me to do my best!”. 
(Inspired by Münster, 2017).  
Implementing lean construction from the lean construction community’s perspective is 
seen as a significant change from traditional project management and perhaps even a 
paradigm shift (Korb & Ballard 2018). By lean practitioners it is seen as a fundamental 
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shift from construction’s traditional transformation processes to a more production line 
methodology and a systematic approach to management and continual improvement. Lean 
practitioners recognise that they need to support project production with a different 
approach and a different skill set. The lean community also seems to see a fundamental 
need to understand this paradigm shift in theory before practice (Howell and Koskela 
2000). 
As a lean practitioner, when you have recognised this shift, it can be highly challenging 
to work with non-lean practitioners. You ask yourself, “Why can’t they see they are 
wrong?”, “Why can’t they see that lean is much more beneficial?”. This is often the point 
where lean practitioners start looking for hard evidence of the outcomes of a lean approach. 
The frustrations then surface when this information does not have an impact on non-lean 
practitioners. It can result in lean practitioners feeling a sense of resignation when the clear 
evidence of the impact of lean construction is ignored or disbelieved (Korb & Ballard 
2018). The mentality of people seems to be the root problem for change (Koskela et al 
2003). 
 In this paper, we explore how best to implement lean construction by considering what 
motivates project team members to work with lean construction and continual 
improvement. More knowledge about motivating factors might support future research to 
explore how to most efficiently implement lean construction. Thus, the research question 
is: “What motivates and demotivates people to work with lean and is motivation influenced 
by role, discipline and hierarchical position?”. 
STRUCTURE AND METHODOLOGY  
Firstly, we will discuss what research and literature tell us about motivation for change and 
sense making, and how this can be impacted by different factors in the specific context. 
Secondly, the theoretical discussion is supplemented by observations carried out on a 
specific case, the Lower Thames Crossing scheme.  A lean specialist working for Highways 
England, a large infrastructure client and operator in UK and the lean manager working on 
the specific case recorded their observations using the client’s standard approach. The 
client had developed its approach to standardise the assessment of lean activity, strategy 
and culture across all of its significant infrastructure projects.  We also provide an insight 
of how the client has set up and motivated its supply chain to adopt a lean construction 
approach. The observations are supported by findings from a survey sent to the full-time 
staff on the project asking questions on lean implementation and the motivation to work 
with lean.  
A questionnaire was developed which consisted of 22 questions, including 6 that were 
focused on motivation. The questionnaire was sent to 260 recipients across the project 
organisation, of which 167 were fully or partly completed, giving a response rate of 60%. 
This response rate is considered as acceptable. The intention of sending the questionnaire 
to all relevant organisational levels was to provide a diverse range of opinions. However, 
as the number of respondents at each level was limited, this influenced the survey’s 
explanation power. This is taken into account in this research, as the answers are perceived 
as indicators and not as objective facts (Bryman 2015; De Vaus 2013). 
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The collaboration between the lean manager, who works full time on the project, and 
the client lean specialist, who visits the project approximately once a month, have ensured 
the reflection on practice, and an external researcher have provided critical input to the 
research methods and results.   
WHEN DOES CHANGE MAKE SENSE?  
Management literature has previously focused on how to create change and behaviour by 
using a few logical steps. Firstly, we need to ensure the employees have the right 
knowledge and secondly, we need to ensure that the receiver is convinced and wants to 
change. If the receiver gets the right information and understands the benefit of the change, 
they will start changing. (Münster 2017) 
With his book “Thinking Fast Thinking Slow”, Daniel Kahneman influenced a new 
generation of management literature, to understand that people do not act as they do due to 
deliberate considerations but out of habits. Two systems were proposed; System 1 is our 
automatic pilot that takes us through the day where thousands of decisions are taken with 
little effort. System 2, on the other hand, supports more deliberate changes, but this is a 
very resource heavy thought process and our capacity is to implement these changes is 
limited. Therefore, when we are under pressure, changes are unlikely to happen through 
these deliberate processes (Kahneman 2011). Therefore, we need to consider how to 
influence the more unconscious thought processes to change behaviour.  
Motivation can also be divided up into intrinsic and extrinsic motivation. Intrinsic 
motivation refers to doing something because it is interesting or enjoyable, whereas 
extrinsic motivation refers to doing something because it leads to something else (Ryan 
and Deci 2000).  For example, performance and incentivisation measures can be considered 
an extrinsic motivation for the project team. Extrinsic motivation leads to higher 
performance when the work tasks are simple and require a large portion of System 1 
thinking (Pink 2007). This can be applied to refining known processes and making them 
more efficient and reliable. But, if the processes by which you reach your goal are unknown 
or highly complex, incentives have been shown to have a negative impact on performance. 
In other words, extrinsic motivation factors seem to undermine System 2 thinking. This is 
worth considering when motivating to use lean construction in highly complex work 
environments where creativity and problem solving form a large part of the work.  
The elements that build intrinsic motivation are things like autonomy, mastery and 
purpose (Pink, 2007). Autonomy might include the ability to set up your own team, to 
manage your own time and define tasks. Mastery is the ability to develop skills and purpose 
to achieve something meaningful and important. A lack of motivation is the result from not 
valuing activity, not feeling competent to do it or not believing it will lead to a desired 
outcome (Ryan and Deci 2000). 
In addition to motivation, Weick’s notion of sense making might be helpful in 
understanding why people continue to behave in similar ways despite obvious facts support 
a change in behaviour. Weick’s argument is that people implement new methods and 
processes if it makes real sense to the individual. For example, a project manager might 
tell you that it is a good idea to implement lean; however, if this does not make sense to 
you, it will not influence a change in behaviour. If it is received as an instruction and 
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thereby a limitation of autonomy, it might even inhibit change. Hence, change does not 
occur due to good arguments and convincing results, change occurs when it makes sense 
to change (Weick 1995). 
LEAN IMPLEMENTATION ON A MAJOR INFRASTRUCTURE 
PROGRAM 
Lower Thames Crossing is a £5bn infrastructure project for Highways England, the 
government organisation responsible for the strategic road network in England. The project 
will connect the highway network from North East to South East of London with some 20 
km of roads and what will be the world 3rd biggest tunnel of its kind under the River 
Thames. The project is scheduled to open in 2027 and is currently in the preliminary design 
phase.  
CLIENT DEMAND AND EXPECTATIONS 
Since the mid-2000s, Highways England has been influencing its supply chain to adopt a 
lean approach to construction and from 2011 has used lean maturity to determine which 
suppliers the company wants to continue to do business with (Drysdale, 2013).  Highways 
England state that the more mature a company is in adopting a lean approach, the better 
understanding it has of lean which leads to delivery of improvements in cost, time and 
quality and creates a more globally competitive supply chain. Highways England 
developed a lean maturity assessment tool (HELMA) to encourage its “supply chain to 
adopt lean principles to help foster a culture of continuous improvement for mutual 
advantage.” They suggest that the outcome of the HELMA can help organisations highlight 
areas for improvement, with suppliers encouraged to implement an improvement action 
plan to drive lean deployment across their organisation.  
Once in a contractual relationship the requirements of Highways England’s suppliers 
become more explicit.  Contracts include clauses such as the use of continual improvement, 
based upon lean principles to generate and realise reductions in the costs. A requirement 
of Highways England’s funding from government is that design, construction and 
maintenance of its network should be more efficient, hence why it also expects its supply 
chain to deliver and document efficiencies based on a lean approach (Highways England 
2015, HM Government 2015).  Efficiencies have to be documented showing a saving in 
either time and/or cost, or a documented delivery of value beyond expected. There is a 
requirement for regular forecasts and reports on progress on delivering and documenting 
efficiencies in relation to a specific target set by Highways England for each scheme.  
These measures are expected to incentivise the its supply chain to continual deliver 
more value with either the same or fewer resources. Highways England also provides 
support to both implement lean and deliver efficiencies with its specialists, to some extent, 
actively engaging with projects to ensure a continual development and focus on lean and 
the delivery of efficiencies. Highways England also facilitate knowledge transfer through 
the sharing of efficiency registers, peer-to-peer lean practitioner events and smaller lessons 
learned meetings.  
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LEAN STRATEGY AND DEPLOYMENT PLAN  
On the Lower Thames Crossing scheme, a Lean Strategy and Deployment Plan sets out the 
requirements for continual improvement and developing competencies within lean 
construction on the project. Furthermore, the team is responsible for delivering and 
documenting efficiencies, and to deliver value management and innovations. Initially the 
Lean Strategy and Deployment Plan was based on the requirements and incentivisation 
measures set by the client, Highways England. Although the strategy has been stable, the 
deployment plan has been updated due to: 
● Changes in the scheme stages and meeting specific challenges; 
● Development in project lean maturity, and; 
● Resource constraints.   
 
The changes of the deployment plan have been made in collaboration between the lean 
manager and client specialist lead. The lean implementation for the current stage of the 
project is centred around four main initiatives: Last Planner System (Collaborative 
Planning), Choosing by Advantages (Further described in (Schöttle et al 2018)), Visual 
Management and a Lean Training Program. A team of lean champions and Choosing by 
Advantages facilitators have been trained to support the lean implementation.  
LEAN RESULTS  
In addition to lean maturity assessments of the organisations delivering the scheme, the 
lean maturity of the project has been assessed four times since its commencement. The lean 
maturity (on a scale of 0 to 4) has increased from a level 1.5 in February 2017 to a level of 
2.05 in November 2018. Furthermore, the project has delivered more than 300% of the 
required efficiencies for the current financial period, although none of these have been 
explicitly linked with lean initiatives.  
LEAN AWARENESS SURVEY 
In order to understand the breadth of lean understanding on the scheme, a lean survey of 
the project team was undertaken in November 2018. The respondents covered a wide range 
of project staff from project senior leaders to graduates, see Figure 1. As the project is in 
the preliminary design phase, the project team has a significant proportion of technical 
specialists and engineers contributing to the design. 
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Figure 1: Roles of the respondents 
 
As lean has been part of the scheme management approach for more than 2.5 years, the 
team is expected to have knowledge about lean practices and tools. Some 63% responded 
they understood the concept of lean and on a scale from 0-100 the respondents rated their 
average knowledge to 33. Around 41% responded to having had some kind of lean training 
(from 3 hours to 10 weeks programme).  Over 60% responded that they believed lean could 
be further developed in their role, see Figure 2. In summary the majority of staff had an 
understanding of lean and it would appear that there is a positive attitude towards lean in 
the Lower Thames Crossing team.  
 
 
Figure 2: Responses to the question: Can Lean be further implemented in your role?  
 
When asking what motivates the project team to work with lean, 32% responded that they 
were motivated by the ability to improve their own personal work processes, 22% by 
contributing to better quality and 15% to savings and time reductions, see Figure 3.  
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Figure 3: Responses to the question: What motivates you most to work with Lean? 
 
Diving down in the results to see what motivates the different roles gives slightly different 
picture, see Figure 4.  
 
Figure 4: Responses to the question: What motivates you most to work with Lean? 
compared to role on project.  
 
The senior management group are highly motivated by savings in time and cost, work 
stream leads are mostly motivated by improving own work processes, principals and 
specialists are mostly motivated by contributing to higher quality. Interestingly, the senior 
managers are the only group motivated by creating a safer and better work environment.  
Asking the opposite question on what demotivates the different groups the picture is more 
consistent, see figure 5.  
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Figure 5: What demotivates you to work with Lean? 
 
The demotivating factors across the team is that project team members do not feel they 
have enough time, knowledge or they do not know what demotivates them. Possibly also 
due to lack of knowledge of what lean entails.  
 
DISCUSSION: WHEN DOES IT MAKE SENSE TO CHANGE? 
The client, Highways England, in its strategy documents, tender and contractual 
requirements set out clear expectations towards the implementation of lean on the Lower 
Thames Crossing scheme. By setting clear expectations, Highways England has enabled 
lean implementation across the industry (Tezel, A. et al., 2016). The efficiency target and 
lean maturity assessment framework work as clear extrinsic motivation measures and 
enabled clear communication, with the project senior management team having bought into 
the need for lean implementation. This resulted in resourcing lean implementation from the 
early start of the project and appointing lean specialists to support the project team. In the 
survey the senior managers rated time and cost savings as the most motivating factor when 
working with lean. This is not surprising as this organisational level is measured on these 
parameters.  
The results of lean assessments of the project organisations and on the project, itself 
indicates an increasing adoption of lean and an increasing use of lean on the Lower Thames 
Crossing scheme. In general, the project team members have a positive attitude towards 
Lean and support that it could be further developed within their role. 41% responded to 
have had some sort of Lean training and when asked to rate own knowledge the answers 
were also that they perceived they had some knowledge about lean. When asked about 
specific lean tools 53 have participated in Collaborative Planning and 45 in Choosing by 
Advantages. Despite this, the respondents pointed to lack of knowledge as one of the main 
barriers for engaging more in lean.  
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Another main barrier for the project team to engage more in lean is a feeling of not 
having enough time. The perception on the project is also that there is a significant focus 
on schedule and cost savings. Looking back at the motivation theory, a strong focus on 
extrinsic motivation factors inhibit development of productivity in highly complex 
production settings (Pink, 2017).  
Lean practitioners know that time constraints should not be a barrier to work with lean 
as applying lean techniques should free up resources. So, one answer to these barriers could 
therefore be to provide training and developing more evidence of lean. But this would be 
to do more or what we already have done, at it seems not to work.  
Another answer could also be to ask whether the feeling for mastery is present with a 
project focus on cost and time savings. As seen in the literature, change require more than 
knowledge and will to change. When people do not immediately change behaviour despite 
knowledge of the benefits, it could be due to lack of bandwidth for change inhibiting system 
2 to allow for deliberate changes. (Kahneman, 2011).  
Al groups also point to the motivating factor of improving own work processes and for 
the engineers and specialists improving quality was also a motivation factor. These are 
intrinsic motivations of wanting to avoid inefficient working processes from own 
perspective. Many engineers and specialists are very proud of their own discipline and want 
to contribute to heighten the quality of the project instead of looking for savings in time 
and cost.  
So perhaps what we see is a tension between the motivation of the senior managers that 
focus on time and cost savings while the rest of the organisation is motivated by solving 
problems and creating quality? And when managers then try to motivate by setting the 
scene with pressure on time and cost, this actually inhibit the rest of the organisation to 
change and invest in development?  
Why is it that the lean managers have difficulties in convincing people to put an effort 
in to implementing lean even though it is acknowledged that it will be advantageous and a 
requirement of the client? One reason might be the organisation's strong focus on efficiency 
and production optimization, or what Ellström defines as the logic of performance 
(Ellström 2006). Refining and optimisation of existing procedures becomes the 
organisation's main objective. When lean managers enter the room, they bring a rationale, 
which at first glance does not correlate with the logic of performance. Implementing lean 
construction can remove time and resources from what are perceived as core activities. In 
order to overcome the gap between the project managers’ focus on performance and the 
lean managers’ interest in implementing lean construction, the lean managers construct 
best practice cases outlining the many possible positive gains in applying lean construction. 
Thereby, they try to create a fit in rationale between the business case and the logic the 
managers apply in their daily practice. Despite the convergence in rationale, managers do 
not implement lean construction – why is that so? Is it difficult to implement lean 
construction because it does not make sense to the managers? Continuously, the lean 
managers outline all the positive aspects in lean construction; however, these are the lean 
construction managers’ understandings. Being told that lean construction is a good idea 
does not imply that it makes sense to the receiver of the message. The American social 
psychologist Karl Weick (1996) argues that implementation and change in behavior cannot 
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be forced upon people; it is not possible to control organizations. What change agents can 
do is to provide alternative stories and cues and approach implementation of lean 
construction as sensemaking. 
We are still stuck in a culture where we control and punish for unwanted or poor 
performance, and do not pay enough attention to what actually motivates people to deliver. 
Particularly, when it comes to work tasks that have no clear and precise outcome in the 
beginning, is this a fault. People need to think and solve problems, and design to deliver. 
We would encourage future research to test the conclusion of this paper on more cases 
and to explore the benefit of addressing different motivating factors for different roles and 
disciplines.  
CONCLUSIONS 
Client organisations can, with explicit requirements in delivery strategies, tender and 
contract requirements, encourage suppliers to adopt a continuous improvement 
methodology such as lean.  By setting explicit expectations the senior managers can be 
motivated to support and resource lean adoption. The managers are, to a large extent, 
measured on extrinsic measures such as time and cost, and thereby their motivation to 
support and work with lean also lies within these areas. Engineers and specialists see their 
purpose as improving quality and in general the most project team members were 
motivated by making own work processes better.  
There was a disconnect between the respondent’s ability to use lean and the actual 
experience they had within the field. The root cause for this could be the tension between 
motivation factors at the different organisation levels. A strong focus on time and cost 
could actually inhibit creative thinking and development of new processes. Senior 
managers and lean managers should be aware of this fact when developing lean 
implementation strategies. By focusing on what motivates the different roles in a project 
we might be able to better influence the adoption of a lean approach. So perhaps a business 
case is not enough to motivate our colleagues to work with lean.  
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